
TFC Contract No. 18-038·000 
Huitt-Zollars, Inc. 
Assignment No. 3 

Project No.: 18-005-6099 

INDEFINITE DELIVERY INDEFINITE QUANTITY 
PROFESSIONAL SERVICES AGREEMENT 

BETWEEN 
THE TEXAS FACILITIES COMMISSION 

AND 
HUITT-ZOLLARS, INC. 

TFC CONTRACT N0.18-038-000 

ASSIGNMENT NO. 3 

THIS INDEFINITE DELIVERY INDEFINITE QUANTITY ASSIGNMENT NO. 3 
(hereinafter referred to as "Assignment No. 3" or "Assignment") is entered into by and between 
the Texas Facilities Commission, located at 1711 San Jacinto Boulevard, Austin, Texas 78701 
(hereinafter referred to as "TFC") and Huitt-Zollars, Inc. located at 370 I Executive Center Drive, 
Suite IO I, Austin, Texas 78731 (hereinafter referred to as "PSP") (TFC and PSP are hereinafter 
referred to individually as a "Party" or collectively as "Parties"), to be effective on the Effective 
Date (as defined below) and the terms and conditions of which are as follows. 

DESCRIPTION OF PROJECT: The project for which PSP agrees to provide Professional 
Services is generally described as providing professional engineering design and construction 
services as recommended by a building assessment and study done to meet and maintain strict 
environmental requirements set forth by NIST 143 standard for Phase II of the TDA Metrology 
Lab Project in Giddings, Texas (hereinafter referred to as the "Project"), as further depicted in 
"Exhibit A-3," PSP's IDIQ Assignment No. 3 Proposal dated October 19, 2018, attached hereto 
and incorporated herein for all purposes and consisting of three (3) pages. 

DURATION OF ASSIGNMENT: The scope of services of this Assignment No. 3 shall be 
completed no later than March 3, 2020, unless terminated earlier as provided in Section 3.2 of the 
Agreement. The schedule is subject to adjustments for possible time extension; however, any 
extension of time must be approved by the TFC and shall require an amendment to Assignment 
No.3. 

SPECIAL TERMS AND CONDITIONS OF ASSIGNMENT: Terms and conditions shall be 
in accordance with the Agreement, any Special Conditions, and with this Assignment No. 3. 

SUB-CONTRACTORS TO BE UTILIZED FOR PROJECT: PSP shall perform the services 
under this Assignment No. 3 with its own forces unless otherwise specified. If the scope of 
services is less than $100,000.00, a HUB Subcontracting Plan (HSP) is not required. If the scope 
of services will exceed $100,000.00, PSP shall submit an HSP for approval pursuant to Section 
11 .2 of the Agreement. 

FEE FOR BASIC SERVICES: Fee for the services set forth in this Assignment No. 3 shall not 
exceed the sum of One Hundred Forty-Seven Thousand and No/IOO Dollars ($147,000.00). No 
more frequently than once per month, PSP shall submit a Pay Application to TFC for services 
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performed and reasonable and necessary costs and expenses incurred through the last day of the 
previous month. Any reimbursable expenses, if allowed, shall be in accordance with Section 4.6 
of the Agreement. 

IDENTIFICATION OF PSP PROJECT MANAGER AND ALL SUBCONTRACTOR: For 
this Assignment No. 3, PSP shall identify the Project Manager, PSP's employees and all 
subcontractors assigned to this project on the List of Project Manager and Subcontractors 
(hereinafter referred to as the "List"), attached hereto and incorporated herein for all purposes as 
"Exhibit B-3." 

TFC reserves the right to approve the appointment of the PSP Project Manager and to demand that 
the Project Manager, and any of PS P's employees or subcontractors, be removed and replaced if, 
in the sole opinion of TFC, their performance on this project or any other projects, is and/or was 
inadequate or their continued involvement with the Project is, will, or has become detrimental to 
the timely and successful completion of the project. 

The Project Manager and Subcontractors identified in the List shall not be replaced by PSP, nor 
shall any other subcontractors be engaged by PSP, unless prior written consent is obtained from 
TFC, which consent shall not be unreasonably withheld, conditioned, or delayed. 

[This Space Intentionally Left Blank] 
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ENTIRE AGREEMENT AND MODIFICATION: The Agreement and this Assignment and 
their integrated attachment(s) constitute the entire agreement of the Parties and such are intended 
as a complete and exclusive statement of the promises, representations, negotiations, discussions, 
and other agreements that may have been made in connection with the subject matter hereof. 
Unless an integrated attachment to this Assignment specifically displays a mutual intent to amend 
a particular part of this Assignment, general conflicts in language between any such attachment 
and this Assignment shall be construed consistently with the terms of this Assignment. Unless 
otherwise expressly authorized by the terms of this Assignment, no modification, renewal, extension, 
or amendment to this Assignment shall be binding upon the Parties unless the same is in writing and 
signed by the respective Parties hereto. 

This Assignment shall be effective as of the date of the last Party to sign. 

TEXAS FACILITIES COMMISSION 

By: ___________ _ 

Mike Novak 

Executive Director 

Date of execution: 

.Jr!k. G.C. 

_l!l!:L Dir. 

-1t:lo.E.D. 

-------
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HUITT ~ZOLLARS, INC. 

Print Name: ------------
Print Title: 

-----------~ 

Date of execution: ----------
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PSP'S IDIQ ASSIGNMENT NO. 3 PROPOSAL DATED OCTOBER 19, 2018 
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HUITT·lOLLARS, lNC. t 500 West 7ln SI. 1 Suh JOO t MaH Unll 23 t folt Wotlll, TX 7610:Z-4n3 t 117.335.3000 phon• 1 117.335.1025 lax t hulll-zollcn.com 

10/19/2018 

Prince Chavis, MBA, P.E., PMP, CTCM 
Project Manager 
Facilities Design & Construction 
Texas Facilities Commission 

Reference: TFC - TOA Giddings Metrology Lab 
Proposal for Professional Engineering Services - Phase II - Design 

Dear Mr. Chavis: 

Huitt-Zollars, Inc. (Huitt-Zollars) appreciates the opportunity to provide this proposal for professional 
engineering services to the Texas Facilities Commission (Client) on the TDA Metrology Lab Phase II 
(Project) in Giddings, Texas. Our proposal is based upon the scope of services, compensation, and schedule 
herein. The terms and conditions are per Contract No.18-091-000 dated September 20, 2017. 

The Project involves designing improvements to the building to meet and maintain strict environmental 
requirements set forth by NIST 143 standard, as recommended in our Phase I TDA Giddings Metrology 
Lab Summary Assessment Report · 

SCOPE OF SERVICES: 

1.0 Basic Services: 

1.1 Design 
I. I. I Provide engineering design services to replace the existing heating, ventilation and air 

conditioning systems within the building. Provide architectural design services to improve 
the envelope of the building. This will ensure that the strict environmental requirements of 
NIST 143 are maintained. 

1.1.2 Deliverable: Design documents sufficient for bidding, regulatory approval, and construction 
in the fonn of drawings and specifications and other documents required by TFC's A/E 
guidelines. These will be delivered at the following milestone intervals: 100% DD, 65% CD, 
95% CD and l 00% CD. 

1.1.3 After each submittal a design review meeting will take place with the design team and the 
TDA/TFC. These meetings will take place via phone unless an in-person meeting is deemed 
appropriate. 

1.2 Bidding 
1.2.1 Huitt-Zollars, Inc. will assist the contractor/TFC/TDA with the bidding and award phase. 

Huitt-Zollars, Inc. will respond to General Contractor per-bid RFls and provide bid
tabulation analysis. Value Engineering and substitution requests during the bidding and 
construction administration phases are not included as part of basic services but can be 
provided as additional services if requested. 

1.3 Construction Administration 
1.3.1 Huitt-Zollars, Inc. will provide Construction Administration (CA) Phase services. Basic CA 

services will include field observations I site visits. Huitt-Zollars will respond to contractor 
RFls and review required shop drawings and product data. Shop Drawings and product data 

AOVANCEDESIGN. 
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submittals will be limited to two (2) reviews per submittal. The General Contractor will be 
responsible for the scheduling and documentation of all construction phase meetings and 
generating and providing the Design Team with the substantial completion punch list for 
review and comment. The Design Team will provide a Substantial and Final Completion 
Inspection report utilizing the punch list(s) provided by the General Contractor. Additional 
inspections or punch list reviews are not included but can be provided as additional services 
if requested. Extension or delay of the Construction Phase schedule beyond the initial 
estimate will be subject to additional services. 

1.4 Record Drawings 
1.4.1 Upon completion of the project work and if authorized separately, Huitt-Zollars, Inc. (HZ) 

shall compile for and deliver to the Owner a reproducible set of Record Documents based 
upon the marked-up "as-built" drawings, addenda, change orders and other data furnished 
by the Contractor. These Record Documents will show significant changes made during 
construction. Because these Record Documents are based on unverified information 
provided by other parties, which HZ shall assume will be reliable, Huitt-Zollars, Inc. cannot 
and does not warrant t~eir accuracy. 

1.5 Optional Additional Basic Services 
1.5. I Additional design fee for potential future additions to the scope of work as agreed upon by 

both parties. 

2.0 Additional Scnriccs: 

2.1 Because the effort required for some items of work varies considerably from project to project, and 
because some items of work are sometimes provided separately by the Client, these items of work 
are not included in the basic services fees and are charged separately. Additional Services, mutually 
agreed upon and authorized separately by the Client in writing, shall be completed with an approved 
contract modification. Such additional services may include: 

2.1.1 Fees associated with Agency Reviews, Tax Certificates, Private Utility Information, 
Permitting and/or Inspections 

2.1.2 Any other service not otherwise included in the Basic Services 

3.0 Excluded Services: 

Huitt-Zollars, Inc. shall not be required to furnish any legal or accounting advice or service, nor is the 
training of operating personnel included in this Agreement. Material and equipment operating tests and 
other special consulting services including, but not limited to, asbestos, hazardous and toxic materials 
management are not included within this Agreement. A commercial testing laboratory will be engaged by 
the Client during construction for materials testing services and will invoice the Client directly for its 
services. 

Huitt-Zollars, Inc. will not make any changes to interior lighting. Light fixtures that are required to be 
removed for installation of HVAC equipment will be retained and reinstalled. 
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4.0 Client Provided Services: 

4.1 Client shall provide Huitt-Zollars with the following: 

4.1.1 Access to the site. 

COMPENSATION: 

1.0 Fee 

I. I Our fee for the Basic Services is $132,000·''° (lump sum) . 

1.2 Optional Additional Basic Services $15,000, 00 (lump sum). 

1.3 We anticipate nt::! reimbursables for the project. They have been included in the basic services fee. 

PROJECT SCHEDULE 

Huitt-Zollars anticipates a design phase duration of approximately 120 days after Notice to Proceed is 
issued. A detailed schedule is included as an attachment. 

PROJECT STAFFING 

Principal-in-Charge 

Project Manager/QC/Main Point of Contact 

Deputy Project Manager 

Greg Wine, P.E., LEED AP, Senior Vice President 

Joshua J. Roehm, P.E., LEED AP, Vice President 

Shawn Moehring, P.E. 

Thank you for the opportunity to submit on this project. If you have any questions, please do not hesitate to 
call me at (817) 374-3082. 

Sincerely, 
HUITT-ZOLLARS, INC. 

Joshua J. Roehm, P.E., LEED AP, PMP 
Vice President 

Attachments: 
TOA Giddings Metrology Lab Summary Assessment Report 
Exhibit F - AE Professional Services Schedule 
Exhibit G - List of AE Project Manager and Subcontractors 
HUB Subcontracting Plan 
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LIST OF PSP'S PROJECT MANAGER AND SUBCONTRACTORS 
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Project No.: 18-005-6099 
Exhibi1 B-3 

LIST OF A/E PROJECT MANAGER 
AND 

SUBCONTRACTORS 
(Name, Address & Contact Person (Project Manager)) 

A. A/E Project Manager: Josh Roehm, P.E. (Name) 
500 W. 7•h Street, Suite 300 (Address) 

Fort Worth, TX 76102 
817-374-3082 (Cell#) 
iroehm@huitt-zollars.com (Email) 

B. Subcontractors: 

l. (Name) 
(Address) 
(Cell#) 

(Email) 

2. (Name) 
(Address) 
(Cell#) 
(Email) 

3. (Name) 
(Address) 
(Cell#) 
(Email) 

4. (Name) 
(Address) 
(Cell#) 
(Email} 

5. (Name) 
(Address) 
(Cell#) 
(Email) 

fahibit B-3.docx 
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